

Phase 1



#	STAGE	START	END
1	Phase 1 - 20 DSUs	12/06/23	22/09/23
1	D15 Blanchardstown route design plan	12/06/23	15/09/23
1	D22 Fonthill route design plan	12/06/23	15/09/23
1	Galway route design plan	12/06/23	15/09/23
1	Donegal route design plan	12/06/23	15/09/23
1	Carrigaline route design plan	12/06/23	15/09/23
1	Dundalk route design plan	12/06/23	15/09/23
1	Bantry route design plan	12/06/23	15/09/23
1	Thurles route design plan	12/06/23	15/09/23
1	Ennis route design plan	12/06/23	15/09/23
1	Wexford route design plan	12/06/23	15/09/23
1	Newbridge route design plan	12/06/23	15/09/23
1	D1 Rutland Place route design plan	19/06/23	22/09/23
1	D18 Foxrock route design plan	19/06/23	22/09/23
1	Ballinasloe route design plan	19/06/23	22/09/23
1	Letterkenny route design plan	19/06/23	22/09/23
1	Kells route design plan	19/06/23	22/09/23
1	Mallow route design plan	19/06/23	22/09/23
1	Claremorris route design plan	19/06/23	22/09/23
1	Enniscorthy route design plan	19/06/23	22/09/23
1	Naas route design plan	19/06/23	22/09/23
PROJECT END			

Phase 2



#	STAGE	START	END
2	Phase 2 - 41 DSUs	17/07/23	14/06/24
2a	D13 Baldoyle route design plan	17/07/23	20/10/23
2a	Blackrock route design plan	17/07/23	20/10/23
2a	Westport route design plan	17/07/23	20/10/23
2a	Sligo route design plan	17/07/23	20/10/23
2a	Navan route design plan	17/07/23	20/10/23
2a	Little Island route design plan	17/07/23	20/10/23
2a	Cork South City route design plan	17/07/23	20/10/23
2a	Cork North City route design plan	17/07/23	20/10/23
2a	Dunshaughlin route design plan	24/07/23	27/10/23
2a	D6W Fortfield route design plan	24/07/23	27/10/23
2a	Killarney route design plan	24/07/23	27/10/23
2a	Carrick-on-Shannon route design plan	24/07/23	27/10/23
2a	Cavan route design plan	24/07/23	27/10/23
2a	Athy route design plan	24/07/23	27/10/23
2a	Ballina route design plan	24/07/23	27/10/23
2b	Swords route design plan	22/01/24	26/04/24
2b	D12 Crumlin route design plan	22/01/24	26/04/24
2b	Loughrea route design plan	22/01/24	26/04/24
2b	Athlone route design plan	22/01/24	26/04/24
2b	Longford route design plan	22/01/24	26/04/24
2b	Clonmel route design plan	22/01/24	26/04/24
2b	Listowel route design plan	22/01/24	26/04/24

Phase 2



2b	Waterford route design plan	22/01/24	26/04/24
2b	Kilkenny route design plan	22/01/24	26/04/24
2b	D7 Bannow Road route design plan	29/01/24	03/05/24
2b	Enfield route design plan	29/01/24	03/05/24
2b	Newcastlewest route design plan	29/01/24	03/05/24
2b	Tullamore route design plan	29/01/24	03/05/24
2c	D11 Finglas route design plan	04/03/24	07/06/24
2c	D16 Edmondstown route design plan	04/03/24	07/06/24
2c	Tuam route design plan	04/03/24	07/06/24
2c	Castlebar route design plan	04/03/24	07/06/24
2c	Mullingar route design plan	04/03/24	07/06/24
2c	Midleton route design plan	04/03/24	07/06/24
2c	Fermoy route design plan	04/03/24	07/06/24
2c	Shannon route design plan	04/03/24	07/06/24
2c	Portlaoise route design plan	04/03/24	07/06/24
2c	Balbriggan route design plan	11/03/24	14/06/24
2c	D8 White Heather route design plan	11/03/24	14/06/24
2c	Monaghan route design plan	11/03/24	14/06/24
2c	Carlow route design plan	11/03/24	14/06/24
PROJECT END			

Phase 3



#	STAGE	START	END
3	Phase 3 - 11 DSUs (Modified Design)	22/01/24	20/09/23
3	D24 Tallaght letter route design plan	22/01/24	02/08/24
3	D3 Fairview letter route design plan	22/01/24	02/08/24
3	Glenageary letter route design plan	22/01/24	02/08/24
3	D5 Harmonstown letter route design plan	22/01/24	02/08/24
3	Macroom letter route design plan	22/01/24	02/08/24
3	Bray letter route design plan	22/01/24	02/08/24
3	D6 Rathmines letter route design plan	11/03/23	20/09/23
3	D9 Whitehall letter route design plan	11/03/23	20/09/23
3	Tralee letter route design plan	11/03/23	20/09/23
3	Greystones letter route design plan	11/03/23	20/09/23
3	Dungarvan letter route design plan	11/03/23	20/09/23
PROJECT END			

Phase 4



#	STAGE	START	END
4	Phase 4 - 36 DSUs	15/04/24	18/10/24
4a	D14 Churchtown route design plan	15/04/24	19/07/24
4a	Ballyhaunis route design plan	15/04/24	19/07/24
4a	Lifford route design plan	15/04/24	19/07/24
4a	Cootehill route design plan	15/04/24	19/07/24
4a	Skibbereen route design plan	15/04/24	19/07/24
4a	Nenagh route design plan	15/04/24	19/07/24
4a	Ballymote route design plan	22/04/24	26/07/24
4a	Carrickmacross route design plan	22/04/24	26/07/24
4a	Kinsale route design plan	22/04/24	26/07/24
4a	Cahir route design plan	22/04/24	26/07/24
4b	D10 Ballyfermot route design plan	27/05/24	30/08/24
4b	Ballinrobe route design plan	27/05/24	30/08/24
4b	Belturbet route design plan	27/05/24	30/08/24
4b	Youghal route design plan	27/05/24	30/08/24
4b	Tipperary route design plan	27/05/24	30/08/24
4b	Caherciveen route design plan	27/05/24	30/08/24
4b	Gorey route design plan	27/05/24	30/08/24
4b	Birr route design plan	27/05/24	30/08/24
4b	Castlerea route design plan	03/06/24	06/09/24

Phase 4



4b	Boyle route design plan	03/06/24	06/09/24
4b	Clonakilty route design plan	03/06/24	06/09/24
4b	Cashel route design plan	03/06/24	06/09/24
4b	Arklow route design plan	03/06/24	06/09/24
4c	Clifden route design plan	08/07/24	11/10/24
4c	Castleblayney route design plan	08/07/24	11/10/24
4c	Ballincollig route design plan	08/07/24	11/10/24
4c	Bandon route design plan	08/07/24	11/10/24
4c	Roscrea route design plan	08/07/24	11/10/24
4c	Charleville route design plan	08/07/24	11/10/24
4c	Wicklow route design plan	08/07/24	11/10/24
4c	Maynooth route design plan	08/07/24	11/10/24
4c	Roscommon route design plan	15/07/24	18/10/24
4c	Limerick route design plan	15/07/24	18/10/24
4c	Carrick-on-Suir route design plan	15/07/24	18/10/24
4c	Kilrush route design plan	15/07/24	18/10/24
4c	New Ross route design plan	15/07/24	18/10/24
PROJECT END			